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Ms. Marlene H. Dortch

Secretary

Federal Communications Commission
445 12th Street, SW

Washington, DC 20554

Re:  Implementation of the National Suicide Hotline Improvement Act of 2018,
WC Docket No. 18-336 — Notice of Ex Parte Meeting

Dear Ms. Dortch:

On July 7, 2020 David Bartlett, Vice President for Federal Regulatory Affairs, and I had
a discussion by telephone with Melissa Kirkel from the Office of Chairman Pai, and Nick
Degani, Senior Counsel to Chairman Pai, to discuss the public draft of the Implementation of the
National Suicide Hotline Improvement Act of 2018 Report and Order (“Draft Order”) scheduled
for consideration at the Federal Communications Commission (“Commission”) July 16, 2020
Open Meeting.!

CenturyLink unequivocally agrees with the compelling evidence in the record
demonstrating the large-scale public benefits that would result from establishing a 3-digit,
nationwide, dialing code for mental health crisis intervention. As CenturyLink has reiterated, we
stand ready to do our part to help realize these important, life-saving benefits. But as the record
also shows, there are implementation issues that impact the timeline and cost of establishing this
3-digit, nationwide resource, and CenturyLink is very concerned about the abbreviated transition
path described in the Draft Order. During the discussion I presented the points below.

U Implementation of the National Suicide Hotline Improvement Act of 2018, WC Docket No. 18-336,
Public Draft Report and Order, FCC-CIRC2007-01 (rel. June 25, 2020) (“Draft Order”).
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The Draft Order Fails to Adopt the Reasonable Transition Path Presented by Industry

Throughout this proceeding, CenturyLink has emphasized that while 988 is workable as a
nationwide suicide hotline number, wireline service providers would face extreme challenges if
988 were to be designated with an unrealistic implementation runway that fails to consider the
substantial challenges facing the legacy wireline industry.? Due to the unprecedented volume of
10-digit dialing transition and translations work needed to enable 988 in all NPAs nationwide, a
multi-year, multi-phased transition, such as the one USTelecom has proposed, is essential.?
Indeed, USTelecom presented a plan for a phased-in transition that would have enabled 988
access for 97% of U.S. households within 18 months. And, for the few areas where 988 would
not yet be available, the current national suicide hotline would remain an option. The remaining
NPAs would have 988 enabled as quickly as possible on a rolling basis after the initial 18-month
period. USTelecom and others in the industry reiterated repeatedly that a nationwide transition
for all exchanges within two years or less would simply not be possible due to technical and
operational limitations.* The phased-in approach is achievable, supported by the record,
unopposed by the mental health community, and represents a reasonable path forward to
overcome the barriers to a nationwide two-year transition that are well-documented in the record.

The Draft Order Ignores the Record and Charts an Unreasonably Fast Path to Nationwide
988 Enablement that the Record Confirms Cannot Be Attained

The Draft Order, unfortunately, takes a dramatically different approach that grossly
underestimates the complexity of multiple, simultaneous transitions to 10-digit dialing.
CenturyLink has detailed the complexity it will face with this transition, explaining that it has
approximately 4500 switches, thousands of which are in NPAs needing to transition to 10-digit
dialing.’> Switches in over 1100 rate centers will require 10-digit dialing conversions.
CenturyLink predicts that, on average, switch translations work necessary for 10-digit dialing
conversions will take up to 80 hours for each rate center.® Highly skilled labor is needed to

2 See generally Reply Comments of CenturyLink, Inc. filed in WC Docket No. 18-336 on March 16, 2020
(“CenturyLink Reply Comments”) and Letter from Randy Clarke, Vice President Federal Regulatory
Affairs, CenturyLink to Marlene H. Dortch, Secretary, FCC, WC Docket No. 18-336, at 2-3 (filed April
9, 2020) (“CenturyLink April 9 Ex Parte™).

3 See generally Letter from Kristine Hackman, Vice President Policy & Advocacy, USTelecom The
Broadband Association, to Marlene H. Dortch, Secretary, FCC, WC Docket No. 18-336 (filed June 22,
2020) proposing a phased-in transition (“USTelecom June 22 Ex Parte”).

4 See, e.g., Letter from Kristine Hackman, Vice President Policy & Advocacy, USTelecom The
Broadband Association, to Marlene H. Dortch, Secretary, FCC, WC Docket No. 18-336 at 4 (filed July 6,
2020) (“USTelecom July 6 Ex Parte); Letter from Frank S. Simone, Vice President Federal Regulatory,
AT&T, to Marlene H. Dortch, Secretary, FCC, WC Docket No. 18-336 (filed July 7, 2020) (“AT&T July
7 Ex Parte”).

5> CenturyLink Reply Comments at 5-6.

® CenturyLink’s prediction of an average of 80 hours of switch translations work being required for 10-
digit dialing transitions in each of over 1100 rate centers was incorporated in the USTelecom June 22 Ex
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perform this work, and as CenturyLink has explained, there are not enough skilled labor
resources to perform all of this work in a limited window.” The limited availability of qualified
switch technicians will uniquely impact CenturyLink as CenturyLink provides service in all but
one of the 87 NPAs that will have to transition to 10-digit dialing and would need to have switch
translations technicians available to work on all of these transitions during whatever transition
period is established.

The Draft Order ignores the compelling challenges detailed in the record and sets an
unreasonably short and rigid two-year period to transition to 10-digit dialing in all of the 87
NPAs that will need to transition to enable 988. Rather than addressing the inconvenient (but
factual) truths raised by CenturyLink and others about the substantial and time-consuming switch
translations work they will have to perform in order to make 988 operational, the Draft Order
either flatly disregards those truths or wishes them away with blithe assertions about “economies
of scale” and “lessons learned” from past implementations.® The Draft Order divines that these
vague efficiencies will somehow help speed the transitions here to some undefined degree, along
with compressed consumer education periods that, as AT&T points out, fail when subjected to
scrutiny.” And, as AT&T astutely observes, the stark reality is that the Draft Order would give
the industry less than 24 months to transition all 87 NPAs (since time will be needed for the
NANPA to finalize a transition plan which will come out of the two-year implementation
period), which amounts to 10 more NPAs than have been transitioned in the last 24 years
combined."’

The Draft Order is utterly bereft of any information explaining how these expected
“efficiencies” would be realized such that the proposed two-year timeframe could be met.
Nothing in the record suggests a two-year timeline is possible, and to the contrary, much in the
record plainly states a two-year timeline is not possible.!! Reasoned decision-making requires
more than what the Draft Order provides.

Parte with an inaccurate sum of “at least 20,000 hours of translations time” required. US Telecom June
22 Ex Parte at 5, fn. 16. The accurate number of switch translations time required to perform 80 hours of
translations work in over 1100 rate centers is at least 88,000 hours. Consequently, the “at least 20,000
hours of switch-translation time” reflected in note 252 of the draft order reflects this inaccuracy. See
Draft Order at fn. 252. As part of its review on the compliance burden that would result from a two-year
transition period, CenturyLink has determined that the number of rate centers, rather switch numbers, is
its main driver for labor hours that will be required to complete 10-digit dialing transitions.

7 See, e.g., CenturyLink Reply Comments at 6.
8 Draft Order,  58.

9 See AT&T July 7 Ex Parte at 3-5.

10°See AT&T July 7 Ex Parte at 3.

1 See, e.g, USTelecom June 22 Ex Parte at 3, CenturyLink April 9 Ex Parte at 3, Comments of AT&T
filed in WC Docket No. 18-336 on February 14, 2020 at 2 (“AT&T Comments™).
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The Draft Order Fails to Recognize that Implementation of a Three-Digit Suicide Hotline
Using an N11 Number Is Fundamentally Different — and Easier — Than Implementation
Using 988

CenturyLink presented alternatives to the Commission that would have allowed it to
avoid the operational challenges associated with using 988, a number that older PSTN switches
were not designed to recognize as a complete dialed number, as a three-digit suicide hotline
number. Specifically, CenturyLink explained that to the extent the Commission’s priority is a
solution that can be ubiquitously deployed quickly, 211 could be deployed throughout its
territory within six months.'> To be clear, if the Commission adopted 211 during its July 16
meeting, it could be operational in early 2021. This is consistent with the NANC Report that
explained how expanding 211 would be the most expedient and beneficial means to provide easy
access to suicide prevention and mental health crisis support services.!?

The Draft Order wrongly (because 988 is not an N11 number) cites prior timelines for
implementation of N11 numbers as an indicator of how long implementation of 988 should
take.!* The point that a N11 number would be more streamlined and require less time and effort
to enable as a three-digit suicide hotline number than a non-N11 number was initially made in
the NANC Report.'> As AT&T pointed out, implementation of N11 codes does not require
transitioning to 10-digit dialing and the Commission’s adoption of a 24-month transition to
implement 811 undermines adoption of the same transition timeline to enable 988 nationwide
and to complete 87 ten-digit dialing transitions.'® Regrettably, as with the alternative of reaching
97% of households in 18 months via 988 with the remaining NPAs to be reached on a rolling

12 See CenturyLink Reply Comments at 2; CenturyLink April 9 Ex Parte at 4.

13 See NANC’s Report and Recommendation on the Feasibility of Establishing a 3-Digit Dialing Code
For a National Suicide Prevention and Mental Health Crisis Hotline System, Section 7.5 (finding
expanding, rather than repurposing, 211 to be the most expedient and beneficial means to provide easy
access to suicide prevention and mental health crisis support service).
https://ecfsapi.fcc.gov/file/10531153709624/Final %20NSHIA %20Report%20May %2010%202019.pdf.
("NANC Report”).

14 See Draft Order at fn. 249.

15 See NANC Report Section 4.1 (noting “an advantage [of N11 codes] is that the N11 architecture is an
established abbreviated dialing plan, recognized by both switch manufacturers and the public at large),
Section 4.12.3 (describing the disadvantages of establishing a new, non-N11 code), and Section 7.3.2
(explaining TDM networks may need as much or longer time to implement [988 over repurposing an N11
code due to] 10-digit dialing or post dial delay/inter-digit timeout, where necessary. Also, in Section 7.5
the NANC Report recommended expanding, not repurposing, 211 as the three-digit code: “the NANC
has found it technically feasible to recommend the “expansion” of the existing 211 code, if a 3-digit code
is to be established. Expansion of the 211 code would be the most expedient and beneficial in providing
easy access to suicide prevention and mental health crisis support service to help address what has
become a national health crisis.”

16 See AT&T July 7 Ex Parte at 5.
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basis, the Draft Order rejects the alternative of implementing 211 — an actual N11 number — as
the three-digit suicide hotline code nationwide.

The Draft Order Wrongly Suggests that the Ongoing IP Transition Will Speed and/or
Coincide with 988 Implementation

The Draft Order states that “carriers with legacy switches have represented that they have
been in the midst of an IP transition involving extensive updates to their TDM-based networks,
technology that they have repeatedly claimed will be obsolete very soon.”!” From this point, the
Draft Order states that the Commission believes “consistent with providers’ oft-repeated
statements on progress made in transitioning legacy networks, that a July 16, 2022 deadline
provides sufficient time to require all covered providers to upgrade and translate switches on
their network.”'® As a threshold matter, IP transitions completed in one part of a network do not
create IP capabilities in other TDM parts of the network. Moreover, it is unrealistic to suggest —
and far beyond the scope of this proceeding — that carriers that have not yet fully transitioned to
IP will be able to do so in the next two years. As AT&T notes, “nothing in the record suggests
that within two years a sufficient amount of IP network equipment would be available to
transition all providers to an all IP-network in areas requiring mandatory 10-digit dialing or that
all providers could make those transitions and reliably route 988 calls to the Lifeline by July 16,
2022. This type of major commitment requires years of planning, budgeting, and
development.”'® The larger IP transition has no bearing on whether providers are going to be
able to implement 988 on the expedited timeframe set forth in the Draft Order.

If the Commission Does Not Adopt USTelecom’s Reasonable Phased-In Implementation
Proposal the Draft Order Should Be Amended to Acknowledge and Account for the
Implementation Challenges Detailed in the Record

For all the reasons discussed above and presented in the record, the Commission should
adopt USTelecom’s proposal for phased-in implementation of 988. Doing so would enable 988
to serve as a three-digit suicide hotline number for 97% of U.S. households within 18 months,
with the remaining areas enabled on a rolling basis as quickly as possible. However, to the
extent the two-year timeline in the Draft Order remains immutable, rather than improperly
dismissing the well-documented challenges to nationwide 988 deployment within two years,
CenturyLink agrees with AT&T that the Commission should push back the start of the two-year
timeline. The two-year timeline should start only after the NANPA has developed (with industry
input), and the Commission has published, a transition schedule for the 87 NPAs that must move
to mandatory 10-digit dialing. Alternatively, if the Commission does not delay the start of the
two-year timeline until the NANPA has developed this transition schedule, it should adopt
USTelecom’s proposal and require the NANPA to develop, based on input from covered
providers, and make public an implementation schedule within 30 days of adoption of this

17 Draft Order, | 60.
18 1d. q 60.
19 See AT&T July 7 Ex Parte at 6.



Ms. Marlene H. Dortch
July 9, 2020
Page 6

order.?® Further, the two-year timeline should start after issuance of a final Commission order
that provides detailed language explaining the criteria for wireline providers to obtain waivers of
the two-year timeline.?! CenturyLink also agrees with USTelecom that in the event that the
Commission adopts a two year implementation period for 988, there should be a “check-in” on
implementation at the one-year mark to determine if the transitions remain on-track or if
additional time or other measures may be warranted.??

Please address any questions to the undersigned.
Sincerely,

/s/ Randy Clarke
Randy Clarke

cc: Nick Degani
Melissa Kirkel

20 See USTelecom July 6 Ex Parte at 2, 5-6. The Commission could accomplish this change by amending
the second sentence of Draft Order, | 53 to read as follows: “We direct the North American Numbering
Plan Administrator to develop, based on input from covered providers, and make public within 30 days of
adoption of this Order, an implementation schedule that will allow all covered providers to meet the
transition deadline in an efficient manner that best accounts for the challenges each covered provider
faces.”

2 See AT&T July 7 Ex Parte at 7.
22 See USTelecom July 6 Ex Parte at 6.




